COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/08/2011

ESTIMATE SUMMARY 10:20:29
CONTID: C17535 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 17535-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 247.0  DAYS TIME ALLOW: 601 CALENDAR DAYS
84TH AVE BRIDGE OVER I-25 PERCENT TIME:  41.10 ORIG TIME ALLOW: 580 CALENDAR DAYS
PROJECT NO: FBR0253-209
84TH AVE BRIDGE OVER I-25
NAME OF ROAD:
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 10/28/2011 DATE TIME STARTED 02/24/2011
14290 HILLTOP RD. DATE LET 12/23/2010 DATE WORK BEGAN  02/24/2011
DATE AWARDED 01/10/2011 DATE TIME STOPPED
DATE CONTRACT EXECUTED  01/27/2011 DATE ACCEPTED
LONGMONT COB0504 970/535-4657 DATE NOTICE TO PROCEED 02/24/2011
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  9,161,903.14  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECTAMT:  $  8,051,589.59  NON-PARTICIPATING 3,483,440.69 177,645.02
PERCENT COMPLETE: 38.02% TOTAL EARNINGS 3,483,440.69 177,645.02
FUNDS AVAILABLE: $ 567846245  STOCKPILED MATERIALS 39,949.94 0.00
GROSS EARNINGS 3,523,390.63 177,645.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -95,467.22 -5,329.35
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,427,923.41 172,315.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,427,923.41 172,315.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 172,315.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17535-BID ESTIMATE RUN 11/08/2011
PROJECT: FBR0253-209 ESTIMATE NO: 0011 10:20:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0005 201-00001 Clearing and Grubbing 3.200 1.790
ACRE 0.000 0.00
4,000.00000 1.790 7,160.00
0010 202-00010 *Removal of Tree 144.000 144.000
EACH 0.000 0.00
125.00000 144.000 18,000.00
0015 202-00019 Removal of Inlet 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0020 202-00021 Removal of Manhole 6.000 6.000
EACH 0.000 0.00
425.00000 6.000 2,550.00
0025 202-00024 Removal of Embankment Protector Type 5 4.000 2.000
EACH 0.000 0.00
170.00000 2.000 340.00
0030 202-00026 Removal of Slope and Ditch Paving 425.000 292.000
SY 0.000 0.00
4.65000 292.000 1,357.80
0035 202-00033 Removal of Pipe 5.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0040 202-00035 Removal of Pipe 210.000 173.000
LF 0.000 0.00
13.00000 173.000 2,249.00
0045  202-00037 Removal of End Section 11.000 9.000
EACH 0.000 0.00
95.00000 9.000 855.00
0050 202-00090 *Removal of Delineator 12.000 12.000
EACH 0.000 0.00
5.50000 12.000 66.00
0055 202-00155 Removal of Wall 625.000 286.000
LF 339.000 3,390.00

10.00000 625.000 6,250.00
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PROJECT: FBR0253-209 ESTIMATE NO: 0011 10:20:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0060 202-00190 Removal of Concrete Median Cover Material 1,000.000 916.000
SY 0.000 0.00
4.00000 916.000 3,664.00
0065 202-00200 Removal of Sidewalk 327.000 252.000
SY 0.000 0.00
6.65000 252.000 1,675.80
0070  202-00203 Removal of Curb and Gutter 4,400.000 3,070.000
LF 0.000 0.00
1.75000 3,070.000 5,372.50
0075 202-00206 Removal of Concrete Curb Ramp 67.000 59.000
SY 0.000 0.00
9.50000 59.000 560.50
0080 202-00210 Removal of Concrete Pavement 32.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0085 202-00220 Removal of Asphalt Mat 13,172.000 5,316.000
SY 278.000 695.00
2.50000 5,594.000 13,985.00
0090 202-00240 *Removal of Asphalt Mat (Planing) 17,033.000 0.000
SY 0.000 0.00
1.60000 0.000 0.00
0095 202-00250 *Removal of Pavement Marking 9,866.000 3,768.000
SF 0.000 0.00
2.20000 3,768.000 8,289.60
0100 202-00810 *Removal of Ground Sign 21.000 7.000
EACH 0.000 0.00
82.00000 7.000 574.00
0105 202-00821 Removal of Sign Panel 6.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0110 202-00825 *Removal of Flashing Beacon 4.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
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PCN: 17535-BID ESTIMATE RUN 11/08/2011
PROJECT: FBR0253-209 ESTIMATE NO: 0011 10:20:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
3,300.00000 1.000 3,300.00
0120 202-00900 Removal of Concrete Footing 10.000 9.000
EACH 0.000 0.00
450.00000 9.000 4,050.00
0125 202-01130 Removal of Guardrail Type 3 566.000 331.000
LF 0.000 0.00
7.75000 331.000 2,565.25
0130 202-01170 Removal of Guardrail Type 7 960.000 263.000
LF 40.000 420.00
10.50000 303.000 3,181.50
0135 202-01300 Removal of End Anchorage 5.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0140 202-04001 Plug Culvert 5.000 5.000
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0145 203-00010 *Unclassified Excavation (Complete In Place) 12,954.000 5,087.000
CY 0.000 0.00
7.80000 5,087.000 39,678.60
0150 203-00100 Muck Excavation 2,000.000 75.000
CY 0.000 0.00
8.25000 75.000 618.75
0151 206-00065 Structure Backfill (Flow-Fill) 15.000 15.000
CY 0.000 0.00
102.88529 15.000 1,543.28
0155 203-01100 Proof Rolling 20.000 2.000
HOUR 0.000 0.00
90.00000 2.000 180.00
0160 203-01500 Blading 80.000 10.000
HOUR 0.000 0.00
90.00000 10.000 900.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0250 ROADWAY
0165 203-01597 *Potholing 80.000 37.000
HOUR 0.000 0.00
185.00000 37.000 6,845.00
0170 203-01622 *Sweeping (With Pickup Broom) 200.000 59.000
HOUR 14.250 1,923.75
135.00000 73.250 9,888.75
0175 208-00002 *Erosion Log (12 Inch) 2,436.000 1,908.000
LF 0.000 0.00
4.10000 1,908.000 7,822.80
0180 208-00009 *Erosion Log (20 Inch) 812.000 190.000
LF 0.000 0.00
5.50000 190.000 1,045.00
0185 208-00020 *Silt Fence 7,500.000 2,946.000
LF 200.000 200.00
1.00000 3,146.000 3,146.00
0190 208-00034 *Gravel Bag 344.000 320.000
LF 24.000 157.20
6.55000 344.000 2,253.20
0195 208-00045 *Concrete Washout Structure 6.000 3.000
EACH 0.000 0.00
570.00000 3.000 1,710.00
0200 208-00050 *Storm Drain Inlet Protection 46.000 29.000
EACH 0.000 0.00
150.00000 29.000 4,350.00
0205 208-00070 *Vehicle Tracking Pad 15.000 8.000
EACH 0.000 0.00
2,150.00000 8.000 17,200.00
0210 208-00103 *Removal and Disposal of Sediment (Labor) 800.000 441.250
HOUR 6.500 227.50
35.00000 447.750 15,671.25
0215 208-00105 *Removal and Disposal of Sediment (Equipment) 1,000.000 8.000
HOUR 0.000 0.00
55.00000 8.000 440.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0250 ROADWAY
0220 208-00206 *Erosion Control Supervisor 580.000 152.000
DAY 20.000 1,600.00
80.00000 172.000 13,760.00
0225 210-00810 *Reset Ground Sign 1.000 1.000
EACH 0.000 0.00
330.00000 1.000 330.00
0230 210-00815 Reset Sign Panel 6.000 0.000
EACH 0.000 0.00
470.00000 0.000 0.00
0235 210-00848 *Reset Traffic Signal Controller and Cabinet 2.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0240 210-00858 *Reset Pedestal Pole 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0245 210-00867 *Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0250 210-04010 Adjust Manhole 3.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0255 210-04025 Modify Structure 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0256  210-04020 Modify Inlet 1.000 1.000
EACH 0.000 0.00
1,557.92000 1.000 1,557.92
0260 212-00006 *Seeding (Native) 17.000 1.486
ACRE 0.000 0.00
370.00000 1.486 549.82
0265 212-00032 *Soil Conditioning 9.000 1.486
ACRE 0.000 0.00
2,800.00000 1.486 4,160.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0270 213-00003 *Mulching (Weed Free) 17.000 1.386
ACRE 0.000 0.00
420.00000 1.386 582.12
0275 213-00061 *Mulch Tackifier 3,400.000 168.000
LB 0.000 0.00
2.10000 168.000 352.80
0280 213-00100 *Soil Binder 9.000 0.250
ACRE 0.000 0.00
500.00000 0.250 125.00
0285 216-00030 *Soil Retention Blanket (Special) 4,388.000 415.000
SY 0.000 0.00
4.25000 415.000 1,763.75
0290 217-00020 Herbicide Treatment 80.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0295 240-00100 *Prairie Dog Management 1.000 1.000
LS 0.000 0.00
6,500.00000 1.000 6,500.00
0300 304-06007 Aggregate Base Course (Class 6) 2,187.000 992.000
CY 238.000 4,403.00
18.50000 1,230.000 22,755.00
0305 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 661.000 76.820
TON 82.240 9,046.40
110.00000 159.060 17,496.60
0310  403-00800 *Emergency Pothole Repair 20.000 0.000
TON 0.000 0.00
225.00000 0.000 0.00
0315 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,810.000 0.000
TON 0.000 0.00
92.25000 0.000 0.00
0320 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 6,483.000 2,116.820
TON 526.790 26,866.29
51.00000 2,643.610 134,824.11
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CAT NO0250 ROADWAY
0325 412-01025 *Concrete Pavement (10-1/4 Inch) 46.000 0.000
SY 0.000 0.00
62.00000 0.000 0.00
0330 420-00102 Geotextile (Erosion Control) (Class 1) 117.000 0.000
SY 0.000 0.00
5.10000 0.000 0.00
0335 503-00018 *Drilled Caisson (18 Inch) 40.000 5.000
LF 0.000 0.00
130.00000 5.000 650.00
0340 503-00036 *Drilled Caisson (36 Inch) 22.000 6.000
LF 0.000 0.00
275.00000 6.000 1,650.00
0345 503-00048 *Drilled Caisson (48 Inch) 78.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0350 506-00212 Riprap (12 Inch) 52.000 23.900
CY 0.000 0.00
42.50000 23.900 1,015.75
0355 507-00100 Concrete Slope and Ditch Paving (Reinforced) 22.000 22.000
CY 0.000 0.00
230.00000 22.000 5,060.00
0360 601-03050 Concrete Class D (Wall) 19.000 0.000
CY 0.000 0.00
370.00000 0.000 0.00
0365 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 812.000 292.000
LF 58.000 1,856.00
32.00000 350.000 11,200.00
0370 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 27.000 9.000
LF 0.000 0.00
54.00000 9.000 486.00
0375 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 110.000 110.000
LF 0.000 0.00
59.00000 110.000 6,490.00
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CAT NO0250 ROADWAY

0380 603-01365 36 Inch Reinforced Concrete Pipe (Complete In P lace) 519.000 519.000
LF 0.000 0.00
71.00000 519.000 36,849.00
0385 603-01425 42 Inch Reinforced Concrete Pipe (Complete In P lace) 197.000 197.000
LF 0.000 0.00
117.00000 197.000 23,049.00
0390 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 1,012.000 900.000
LF 0.000 0.00
158.00000 900.000 142,200.00
0391 900-00012 Added Item (Foot)/ Duromaxx 110.000 110.000
LF 0.000 0.00
216.75000 110.000 23,842.50
0395 603-05018 18 Inch Reinforced Concrete End Section 4.000 2.000
EACH 0.000 0.00
1,060.00000 2.000 2,120.00
0400 603-05024 24 Inch Reinforced Concrete End Section 1.000 0.000
EACH 0.000 0.00
1,340.00000 0.000 0.00
0405 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,790.00000 1.000 1,790.00
0410 603-07360 *36 Inch Reinforced Concrete Pipe (Jacked) 238.000 238.000
LF 0.000 0.00
475.00000 238.000 113,050.00
0415 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0420 604-00310 Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0425  604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00

2,800.00000 1.000 2,800.00
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0430 604-00511 Inlet Type D (Special) (10 Foot) 2.000 2.000
EACH 0.000 0.00
4,300.00000 2.000 8,600.00
0431  604-00550 Inlet Type D (Special) 1.000 1.000
EACH 0.000 0.00
5,378.69000 1.000 5,378.69
0435  604-00550 Inlet Type D (Special) 2.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0440 604-19110 Inlet Type R L 5 (10 Foot) 2.000 1.500
EACH 0.000 0.00
3,200.00000 1.500 4,800.00
0445  604-19205 Inlet Type R L 10 (5 Foot) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0450 604-19210 Inlet Type R L 10 (10 Foot) 4.000 1.500
EACH 0.000 0.00
6,600.00000 1.500 9,900.00
0455  604-19215 Inlet Type R L 10 (15 Foot) 1.000 0.000
EACH 0.000 0.00
8,500.00000 0.000 0.00
0460 604-26010 Vane Grate Inlet (Double) (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,900.00000 1.000 4,900.00
0465 604-30010 Manhole Slab Base (10 Foot) 4.000 3.000
EACH 0.000 0.00
2,700.00000 3.000 8,100.00
0470  604-30015 Manhole Slab Base (15 Foot) 5.000 4.000
EACH 0.000 0.00
3,700.00000 4.000 14,800.00
0475  604-31000 Manhole Box Base (Special) 1.000 1.000
EACH 0.000 0.00

11,000.00000 1.000 11,000.00
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0480 604-31015 Manhole Box Base (15 Foot) 1.000 1.000
EACH 0.000 0.00
8,200.00000 1.000 8,200.00
0485 606-00301 Guardrail Type 3 (6-3 Post Spacing) 25.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0490 606-00710 *Guardrail Type 7 (Style CA) 987.000 250.000
LF 0.000 0.00
62.00000 250.000 15,500.00
0495  606-00730 *Guardrail Type 7 (Style CD) 130.000 0.000
LF 0.000 0.00
70.00000 0.000 0.00
0500 606-01340 End Anchorage Type 3D 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0505 606-01380 Transition Type 3H 2.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0510 607-11525 Fence (Plastic) 500.000 214.000
LF 0.000 0.00
2.80000 214.000 599.20
0515 608-00006 *Concrete Sidewalk (6 Inch) 1,109.000 287.000
53 287.000 9,184.00
32.00000 574.000 18,368.00
0520 608-00010 *Concrete Curb Ramp 132.000 24.000
SY 0.000 0.00
125.00000 24.000 3,000.00
0525 609-21010 *Curb and Gutter Type 2 (Section I-B) 2,158.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0530 609-21020 *Curb and Gutter Type 2 (Section II-B) 1,978.000 817.000
LF 49.000 600.25

12.25000 866.000 10,608.50
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0535  609-24000 *Gutter Type 2 (Special) 633.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0540 609-24006 *Gutter Type 2 (6 Foot) 141.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0545 610-00026 *Median Cover Material (6 Inch Patterned Concre te) 7,261.000 0.000
SF 0.000 0.00
6.25000 0.000 0.00
0550  612-00001 *Delineator (Type I) 10.000 0.000
EACH 0.000 0.00
17.00000 0.000 0.00
0555  612-00002 *Delineator (Type II) 5.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0560 613-00200 *2 Inch Electrical Conduit 1,854.000 0.000
LF 0.000 0.00
7.75000 0.000 0.00
0565 613-00206 *2 Inch Electrical Conduit (Bored) 4,000.000 4,000.000
LF 0.000 0.00
7.70000 4,000.000 30,800.00
0570 613-00306 *3 Inch Electrical Conduit (Bored) 1,410.000 0.000
LF 0.000 0.00
10.85000 0.000 0.00
0575 613-01200 *2 Inch Electrical Conduit (Plastic) 4,018.000 3,958.000
LF 60.000 456.00
7.60000 4,018.000 30,536.80
0580 613-01300 *3 Inch Electrical Conduit (Plastic) 775.000 183.000
LF 0.000 0.00
11.00000 183.000 2,013.00
0585 613-07000 *Pull Box (Special) 2.000 1.000
EACH 0.000 0.00

350.00000 1.000 350.00
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0590 613-07023 *Pull Box (24"x36"x24") 24.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0595 613-07026 *Pull Box (16"x24"x12") 10.000 10.000
EACH 0.000 0.00
760.00000 10.000 7,600.00
0600 613-10000 *Wiring 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0605 613-34300 *Light Standard Metal (30 Foot) 9.000 5.000
EACH 0.000 0.00
3,000.00000 5.000 15,000.00
0605 MATERIAL ALLOWANCE Light Standard (30") 0.000
EACH 0.000 0.00
2,433.90000 0.000 0.00
0605 MATERIAL ALLOWANCE Light Standard (30") 5.000
EACH 0.000 0.00
2,433.90000 5.000 12,169.50
0610 613-40010 *Light Standard Foundation 7.000 5.000
EACH 0.000 0.00
900.00000 5.000 4,500.00
0610 MATERIAL ALLOWANCE Concrete Light Pole Base 0.000
EACH 0.000 0.00
399.00000 0.000 0.00
0610 MATERIAL ALLOWANCE Concrete Light Pole Base 2.000
EACH 0.000 0.00
399.00000 2.000 798.00
0615 613-70250 *Luminaire High Pressure Sodium (250 Watt) 14.000 5.000
EACH 0.000 0.00
450.00000 5.000 2,250.00
0620 614-00011 *Sign Panel (Class I) 228.000 0.000
SF 0.000 0.00

18.00000 0.000 0.00



CONTID: C17535 COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 17535-BID ESTIMATE RUN 11/08/2011
PROJECT: FBR0253-209 ESTIMATE NO: 0011 10:20:29
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0250 ROADWAY
0625 614-00012 *Sign Panel (Class II) 193.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0630 614-00214 *Steel Sign Post (1.75x1.75 Inch Tubing) 132.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0635 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 13.000 0.000
Slipbase
EACH 0.000 0.00
305.00000 0.000 0.00
0640 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0645 614-70336 *Traffic Signal Face (12-12-12) 30.000 0.000
EACH 0.000 0.00
760.00000 0.000 0.00
0650 614-72860 *Pedestrian Push Button 8.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0655 614-72875 *Loop Detector Wire 280.000 108.000
LF 0.000 0.00
11.00000 108.000 1,188.00
0660 614-72886 *Intersection Detection System (Camera) 6.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
0665 614-80000 *Flashing Beacon 5.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0670 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
13,600.00000 0.000 0.00
0675 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
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0680 614-81260 *Traffic Signal Light Pole Steel (2-60 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0685 614-81265 *Traffic Signal-Light Pole Steel (2-65 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
31,000.00000 0.000 0.00
0690 614-84000 *Traffic Signal Pedestal Pole Steel 4.000 0.000
EACH 0.000 0.00
1,850.00000 0.000 0.00
0695 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,400.00000 0.000 0.00
0696 900-00014 Added Item (Lump Sum)/ Test and Reconnect 1.000 1.000
LS 0.000 0.00
8,843.62000 1.000 8,843.62
0697 900-00014 Added Item (Lump Sum)/ Pit and Reconnect 1.000 1.000
LS 0.000 0.00
3,200.00000 1.000 3,200.00
0698 900-00012 Added Item (Foot)/ Reset Mule Tape and Tracer W ire 3,650.000 3,650.000
LF 0.000 0.00
1.40000 3,650.000 5,110.00
0700 614-87406 *Fiber Optic Cable (Single Mode) (6 Strands) 150.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0705 614-87424 *Fiber Optic Cable (Single Mode) (24 Strands) 1,489.000 1,489.000
LF 0.000 0.00
4.50000 1,489.000 6,700.50
0710 619-50320 4 Inch Plastic Pipe 185.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0715 619-50480 6 Inch Plastic Pipe 185.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
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0720 621-00450 *Detour Pavement 6,470.000 3,928.000
SY 0.000 0.00
24.50000 3,928.000 96,236.00
0725 625-00000 *Construction Surveying 1.000 0.300
LS 0.000 0.00
28,000.00000 0.300 8,400.00
0730 625-00001 *Construction Surveying (Hourly) 75.000 6.000
HOUR 0.000 0.00
95.00000 6.000 570.00
0735 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
502,000.00000 0.600 301,200.00
0740 626-01000 Public Information Services 1.000 0.500
LS 0.000 0.00
3,000.00000 0.500 1,500.00
0745  627-00005 *Epoxy Pavement Marking 259.000 33.000
GAL 0.000 0.00
60.00000 33.000 1,980.00
0746  627-00012 Pavement Marking Paint (Low VOC Solvent Base) 100.000 49.000
GAL 0.000 0.00
32.50000 49.000 1,592.50
0750 627-00060 *Preformed Plastic Pavement Marking (60 Mils) 3,507.000 0.000
SF 0.000 0.00
8.70000 0.000 0.00
0755 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,241.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0760 627-30327 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 473.000 0.000
1l
) SF 0.000 0.00
13.00000 0.000 0.00
0765 627-30332 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 1,192.000 0.000
SF 0.000 0.00
8.65000 0.000 0.00
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0770 630-00000 *Flagging 2,500.000 1,025.750
HOUR 148.500 3,638.25
24.50000 1,174.250 28,769.13
0775  630-00004 *Traffic Control Vehicle 4.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0780 630-00007 *Traffic Control Inspection 130.000 79.000
DAY 21.000 6,930.00
330.00000 100.000 33,000.00
0785 630-00012 *Traffic Control Management 450.000 127.000
DAY 20.000 6,600.00
330.00000 147.000 48,510.00
0790 630-00015 *Uniformed Traffic Control Coordination 70.000 20.000
HOUR 0.000 0.00
11.00000 20.000 220.00
0795 630-80001 *Flashing Beacon (Portable) 5.000 2.500
EACH 0.000 0.00
380.00000 2.500 950.00
0800 630-80305 *Flagging Station Light 4.000 1.000
EACH 0.000 0.00
110.00000 1.000 110.00
0805 630-80335 *Barricade (Type 3 M-A) (Temporary) 14.000 4.000
EACH 0.000 0.00
110.00000 4.000 440.00
0810 630-80341 *Construction Traffic Sign (Panel Size A) 20.000 3.000
EACH 0.000 0.00
11.00000 3.000 33.00
0815 630-80342 *Construction Traffic Sign (Panel Size B) 65.000 22.000
EACH 0.000 0.00
11.00000 22.000 242.00
0820 630-80343 *Construction Traffic Sign (Panel Size C) 5.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
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0825 630-80344 *Construction Traffic Sign (Special) 94.000 47.000
SF 0.000 0.00
15.00000 47.000 705.00
0826 630-80344 Construction Traffic Sign (Special) Faster Sign s Only 82.000 41.000
SF 0.000 0.00
27.50000 41.000 1,127.50
0830 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
14,000.00000 2.000 28,000.00
0835 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 7.000 3.500
Type
ype) EACH 0.000 0.00
2,200.00000 3.500 7,700.00
0840 630-80360 *Drum Channelizing Device 300.000 60.000
EACH 0.000 0.00
11.00000 60.000 660.00
0845 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 40.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0850 630-80370 Concrete Barrier (Temporary) 5,300.000 1,889.000
LF 0.000 0.00
35.00000 1,889.000 66,115.00
0851 900-00014 Added Item (Lump Sum)/ Barrier Fencing 0.500 0.500
LS 0.000 0.00
6,000.00000 0.500 3,000.00
0855 630-80380 *Traffic Cone 300.000 80.000
EACH 0.000 0.00
6.50000 80.000 520.00
0860 630-85010 *Impact Attenuator (Temporary) 20.000 3.500
EACH 1.000 850.00
850.00000 4.500 3,825.00
0865 630-85040 *Impact Attenuator (Truck Mounted Attenuator) 2.000 0.500
(Temporary)
EACH 0.000 0.00
5,500.00000 0.500 2,750.00
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0870 630-86810 *Traffic Signal (Temporary) 2.000 1.800
EACH 0.030 1,200.00
40,000.00000 1.830 73,200.00
0875 700-70010 F/A Minor Contract Revisions 406,123.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0880 700-70011 F/A Partnering 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70012 F/A Asphalt Pavement Incentive 19,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890  700-70016 F/A Fuel Cost Adjustment 113,000.000 3,590.750
FA 44.930 44.93
1.00000 3,635.680 3,635.68
0895  700-70019 F/A Asphalt Cement Cost Adjustment 91,000.000 -1,370.740
FA 0.000 0.00
1.00000 -1,370.740 -1,370.74
0900 700-70021 F/A On-The-Job Trainee 7,680.000 750.000
HOUR 0.000 0.00
1.00000 750.000 750.00
0905 700-70022 F/A OJT Colorado Training Program 5,250.000 19.000
FA 65.000 65.00
1.00000 84.000 84.00
0910 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A Dispute Resolution Board 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70034 F/A Uniformed Traffic Control 26,547.900 23,153.650
FA 3,394.250 3,394.25
1.00000 26,547.900 26,547.90
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0925 700-70035 F/A Dewatering 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70060 F/A Adjust Utilities 12,000.000 7,936.720
FA 0.000 0.00
1.00000 7,936.720 7,936.72
0935 700-70082 F/A Furnish & Install Electrical Service 30,000.000 1,953.110
FA 0.000 0.00
1.00000 1,953.110 1,953.11
0940 700-70380 F/A Erosion Control 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0944  700-70589 F/A Environmental Health & Safety Management 18,000.000 5,468.530
FA 0.000 0.00
1.00000 5,468.530 5,468.53
0951  900-00006 Added Item (Dollar)/ Working time violation on Tuesday 0.000 -450.000
August 30, 2011
DOL 0.000 0.00
1.00000 -450.000 -450.00
CAT 0250 CURRENT AMT $ 4,801,573.16 83,747.82 $ 1,828,722.89
CAT NO0300 STRUCTURE ENHANCEMENTS
0945 503-00048 *Drilled Caisson (48 Inch) 312.000 160.000
LF 0.000 0.00
200.00000 160.000 32,000.00
0946 202-00203 Removal of Curb and Gutter 0.000 0.000
LF 0.000 0.00
1.75000 0.000 0.00
0947  202-00190 Removal of Concrete Median Cover Material 0.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0948 609-21010 Curb and Gutter Type 2 (Section I-B) 0.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
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0949  610-00026 Median Cover Material (6 Inch Patterned Concret e) 0.000 0.000
SF 0.000 0.00
6.25000 0.000 0.00
0950 514-00000 *Pipe Railing 114.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0955  514-00200 *Pedestrian Railing (Steel) 516.000 0.000
LF 0.000 0.00
165.00000 0.000 0.00
0960 601-03040 Concrete Class D (Bridge) 436.000 0.000
CcYy 0.000 0.00
302.00000 0.000 0.00
0965 601-26000 Precast Concrete Cap (Decorative) (Special) 4.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0970  601-40005 *Cut Stone Veneer 4,405.000 0.000
SF 0.000 0.00
26.50000 0.000 0.00
0975 601-40400 *Structural Concrete Stain 295.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0980 602-00020 *Reinforcing Steel (Epoxy Coated) 40,865.000 0.000
LB 0.000 0.00
0.73000 0.000 0.00
0985 613-00100 *1 Inch Electrical Conduit 64.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0990  613-00200 *2 Inch Electrical Conduit 116.000 0.000
LF 0.000 0.00
7.75000 0.000 0.00
0995 613-01100 *1 Inch Electrical Conduit (Plastic) 850.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
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1000 613-01200 *2 Inch Electrical Conduit (Plastic) 340.000 0.000
LF 0.000 0.00
7.60000 0.000 0.00
1005 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexibl e Metal) 80.000 0.000
LF 0.000 0.00
43.50000 0.000 0.00
1010 613-10010 *Wiring (Special) 1.000 0.000
LS 0.000 0.00
4,400.00000 0.000 0.00
1015 613-15000 *Floodlight 8.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
1015 MATERIAL ALLOWANCE Flood Lights 0.000
EACH 0.000 0.00
399.00000 0.000 0.00
1020 613-16000 *Luminaire (Special) 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1025 613-16010 *Light Standard and Luminaire (Decorative) 4.000 0.000
EACH 0.000 0.00
27,000.00000 0.000 0.00
1030 613-50100 *Lighting Control Center 4.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
1035 613-74000 *Light Mast Arm 8.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
1040 618-01996 *Prestressed Concrete Box (Depth Greater Than 4 8 2,034.000 0.000
Inches)
SF 0.000 0.00
44.75000 0.000 0.00
1045  700-70010 F/A Minor Contract Revisions 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1046  900-00014 Added Item (Lump Sum)/ Accent Banding 1.000 1.000
LS 0.000 0.00
5,432.50000 1.000 5,432.50
CAT0300 CURRENT AMT $ 803,285.45 0.00 $ 39,632.50
CAT NO0350 STRUCTURES E-17-ACR
1001 503-00024 Drilled Caisson (24 In) Additional length for ¢ aissons 0.000 0.000
required due to bedrock depth
LF 0.000 0.00
9.30000 0.000 0.00
1050 202-00400 *Removal of Bridge 1.000 0.330
EACH 0.110 14,300.00
130,000.00000 0.440 57,200.00
1055  206-00000 *Structure Excavation 1,906.000 724.000
cY 305.000 4,300.50
14.10000 1,029.000 14,508.90
1060 206-00100 *Structure Backfill (Class 1) 1,566.000 548.000
CcY 0.000 0.00
16.50000 548.000 9,042.00
1065 206-00200 Structure Backfill (Class 2) 250.000 35.000
CcY 0.000 0.00
15.65000 35.000 547.75
1070  206-00360 *Mechanical Reinforcement of Soil 1,566.000 548.000
CY 0.000 0.00
11.80000 548.000 6,466.40
1075 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
1080 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
1085 206-01783 *Shoring (Area 3) 1.000 0.000
LS 1.000 25,000.00
25,000.00000 1.000 25,000.00
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1090 206-01784 *Shoring (Area 4) 2.000 0.000
LS 1.000 22,000.00
22,000.00000 1.000 22,000.00
1095 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 547.000 0.000
TON 0.000 0.00
92.25000 0.000 0.00
1100 503-00024 *Drilled Caisson (24 Inch) 1,228.000 503.400
LF 166.000 10,292.00
62.00000 669.400 41,502.80
1101 503-00024 Drilled Caisson (24 In) Price adjustmen, additi onal 2.800 2.800
caisson length due to bedrock
LF 0.000 0.00
9.30000 2.800 26.04
1105 503-00054 *Drilled Caisson (54 Inch) 310.000 151.710
LF 45.500 8,872.50
195.00000 197.210 38,455.95
1106 503-00054 Drilled Caisson (54 In) Added caisson length du eto 7.000 7.000
bedrock depth
LF 0.000 0.00
29.25000 7.000 204.75
1110 507-00100 Concrete Slope and Ditch Paving (Reinforced) 152.000 0.000
CcY 0.000 0.00
230.00000 0.000 0.00
1115 513-00600 Bridge Drain 4.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
1120 515-00120 *Waterproofing (Membrane) 3,362.000 0.000
SY 0.000 0.00
12.20000 0.000 0.00
1125 515-00400 *Concrete Sealer 861.000 0.000
SY 0.000 0.00
6.15000 0.000 0.00
1130 518-01004 Bridge Expansion Device (0-4 Inch) 258.000 84.000
LF 0.000 0.00
135.00000 84.000 11,340.00
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CAT NOO0350 STRUCTURES E-17-ACR

1135 601-03040 Concrete Class D (Bridge) 1,514.000 550.250
CY 0.000 0.00
302.00000 550.250 166,175.50
1140  601-40400 *Structural Concrete Stain 1,792.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
1145  602-00020 *Reinforcing Steel (Epoxy Coated) 320,580.000 127,040.000
LB 0.000 0.00
0.73000 127,040.000 92,739.20
1150 606-10705 *Bridge Rail Type 7 (Special) 596.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
1155 613-00100 *1 Inch Electrical Conduit 83.000 43.000
LF 0.000 0.00
22.00000 43.000 946.00
1160 613-00200 *2 Inch Electrical Conduit 1,578.000 0.000
LF 0.000 0.00
7.75000 0.000 0.00
1165 613-10000 *Wiring 0.500 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
1170  613-50010 *Photoelectric Cell 2.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
1175 613-72150 *Luminaire High Pressure Sodium (Wall Type) (15 0 Watt) 2.000 0.000
EACH 0.000 0.00
870.00000 0.000 0.00
1180 618-01996 *Prestressed Concrete Box (Depth Greater Than 4 8 28,471.000 10,676.750
Inches)
SF 0.000 0.00
44.75000 10,676.750 477,784.56
1180 MATERIAL ALLOWANCE Girders x 4 0.000
SF 0.000 0.00

34.26000 0.000 0.00
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1180 MATERIAL ALLOWANCE Girders x 10 0.000
SF 0.000 0.00
34.26000 0.000 0.00
CAT0350 CURRENT AMT $ 2,669,867.34 $ 84,765.00 $ 1,016,939.85
CAT NOO0351  WALL E-17-CW
1185 202-00160 Removal of Wall 4,136.000 1,466.000
SF 1,051.000 3,047.90
2.90000 2,517.000 7,299.30
1190 504-06100 *Ground Nailed Wall 2,233.000 893.000
SF 0.000 0.00
27.75000 893.000 24,780.75
1190 MATERIAL ALLOWANCE nails, cement, misc. hardwar e 1,330.000
SF 0.000 0.00
10.90200 1,330.000 14,499.66
1195 507-00000 Concrete Slope and Ditch Paving 2.000 0.000
cYy 0.000 0.00
190.00000 0.000 0.00
1200 601-03050 Concrete Class D (Wall) 85.000 0.000
cYy 0.000 0.00
370.00000 0.000 0.00
1205 601-40400 *Structural Concrete Stain 120.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
1210  602-00020 *Reinforcing Steel (Epoxy Coated) 8,973.000 0.000
LB 0.000 0.00
0.73000 0.000 0.00
1215  605-00040 4 Inch Perforated Pipe Underdrain 60.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
1220  605-84000 Subsurface Drain Outlet 53.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
CATO0351 CURRENT AMT $ 116,825.44 $ 3,047.90 $ 46,579.71
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CAT NOO0352 WALL E-17-CX

1225 202-00160 Removal of Wall 5,256.000 1,428.000
SF 937.000 2,717.30
2.90000 2,365.000 6,858.50
1230 504-06100 *Ground Nailed Wall 1,889.000 744.000
SF 0.000 0.00
27.75000 744.000 20,646.00
1230 MATERIAL ALLOWANCE nails, plates, cement, misc. 0.000
hardware
DOL 0.000 0.00
1.00000 0.000 0.00
1230 MATERIAL ALLOWANCE Nails, plates, cement, misc. 1,144.999
hardware
SF 0.000 0.00
10.90200 1,144.999 12,482.78
1235 507-00000 Concrete Slope and Ditch Paving 2.000 0.000
CY 0.000 0.00
190.00000 0.000 0.00
1240 601-03050 Concrete Class D (Wall) 75.000 0.000
CY 0.000 0.00
370.00000 0.000 0.00
1245  601-40400 *Structural Concrete Stain 120.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
1250 602-00020 *Reinforcing Steel (Epoxy Coated) 8,377.000 0.000
LB 0.000 0.00
0.73000 0.000 0.00
1255  605-00040 4 Inch Perforated Pipe Underdrain 60.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
1260 605-84000 Subsurface Drain Outlet 82.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00

CAT0352 CURRENT AMT $ 107,001.36 $ 2,717.30 $ 39,987.28
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PCN: 17535-BID ESTIMATE RUN 11/08/2011
PROJECT: FBR0253-209 ESTIMATE NO: 0011 10:20:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0353  WALL E-17-CY (NE)

1265 206-00000 *Structure Excavation 1,767.000 1,767.000
CcYy 0.000 0.00
14.10000 1,767.000 24,914.70
1270  206-00100 *Structure Backfill (Class 1) 6,660.000 6,660.000
CcYy 0.000 0.00
16.50000 6,660.000 109,890.00
1275 206-00360 *Mechanical Reinforcement of Soil 4,295.000 4,295.000
cYy 0.000 0.00
11.80000 4,295.000 50,681.00
1280 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
79,000.00000 0.000 0.00
1281 206-01785 Shoring (Area 5) Modified 1.000 1.000
LS 0.000 0.00
39,500.00000 1.000 39,500.00
1285  420-00000 *Geomembrane 1,895.000 1,895.000
SY 0.000 0.00
4.00000 1,895.000 7,580.00
1290 504-04410 *Block Facing 9,035.000 9,035.000
SF 0.000 0.00
11.10000 9,035.000 100,288.50
1295 507-00000 Concrete Slope and Ditch Paving 32.600 15.400
(3% 17.200 3,268.00
190.00000 32.600 6,194.00
1300 514-01040 *Bikeway Railing (Steel) 330.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1305 601-03050 Concrete Class D (Wall) 234.430 234.430
CcYy 0.000 0.00
370.00000 234.430 86,739.10
1310 601-40400 *Structural Concrete Stain 660.000 0.000
SY 0.000 0.00

1.10000 0.000 0.00
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PROJECT: FBR0253-209 ESTIMATE NO: 0011 10:20:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0353 WALL E-17-CY (NE)
1315 602-00020 *Reinforcing Steel (Epoxy Coated) 32,533.000 32,533.000
LB 0.000 0.00
0.73000 32,533.000 23,749.09
1320 606-10742 *Bridge Rail Type 7 (42") 340.000 340.000
LF 0.000 0.00
80.00000 340.000 27,200.00
1325 607-53148 *Fence Chain Link (48 Inch) 252.000 0.000
LF 0.000 0.00
56.50000 0.000 0.00
1330 613-34300 *Light Standard Metal (30 Foot) 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
CAT0353 CURRENT AMT $ 586,900.39 3,268.00 $ 476,736.39
CAT NO0450 CONSTRUCTION ENGINEERING BE BID ITEMS
1335 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
41,500.00000 1.000 41,500.00
1336  900-00006 Added Item (Dollar)/ Project Cell phones 2,450.000 693.000
DOL 99.000 99.00
1.00000 792.000 792.00
1340 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
1345 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
CAT 0450 CURRENT AMT $ 76,450.00 $ 99.00 $ 74,792.00

PROJECT TOTAL CURRENT AMT $ 9,161,903.14

177,645.02 $ 3,523,390.62



